
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:25 AM
Run date

Time

Reviewer: Schram, Darryl 07-Mar-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian
Diary #: 002 Date: 24-Feb-2012 Friday

Approved Date:

Shift Hours: 12:00 am 12:00 am Break: 00:15 Over Time: 00:00

Const Calendar Day: 899

Inspection Type: Intermittent

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Windy

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

I worked the night closure for the OTDD project and MISTRAS from 000-0600. I performed a weekly
inspection today from 0600-0900. Refer to Attachment H for weekly SWPPP report. I found no
deficiencies on YBI or Pier 7. However, there is an ongoing issue regarding oil trakcing from a "connex"
box on the East Bound OBG. It has been proposed or recommended that BMP's be placed near the door
to the "connex" box. A trace amount of oil is stained on the bridge deck in front of the "connex" box. At
1230, I got a copy of my vehicle key made. From 1230-1330, I worked on Estimate 71 CCO Summary
Spreadsheet.
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